



VOLUNTEER DAYS

Updated: 8-17-2021

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
AUGUST 2	3	4	5 Team Leader Mtg 1 @ 6:30 PM	6 Set Electric Pole	7	8
9	10	11 Septic Design/ Permit	12 Team Leader Mtg 2 @ 6:30PM	13	14 Tear Down House Yard Clean	15 Tear Down House Yard Clean
16 Site Clean	17 Site Clean	18 Stake Corners	19 Set Forms	20 Fill Forms	21 Plumbing Rough Yard/Chipping	22 Plumbing Rough
23 Inspection	24 Grade Pre-Treat Pests	25 Steel	26 Steel Ground Wire	27 Inspection Pre-Build Layout & Pre-Cut (1-4:00 at Presbyterian Church)	28 Pre-Build Walls & Trusses Yard Clean	29 Yard Clean
30	31	SEPTEMBER 1 POUR SLAB	2	3 Deliver Pre-Builds	4 BUILD #1 Walls, Trusses	5 BUILD #1 Start Sheathing
6 Grading	7	8	9	10 BUILD #2 Finish Sheathing, Siding, Deck Roof	11 BUILD #2 Siding, Exterior Paint, Deck Roof	12 BUILD #2 Siding, Exterior Paint, Deck Roof
13 Rough-ins for: Plumbing HVAC Electrical	14 Rough-ins for: Plumbing HVAC Electrical	15 Rough-ins for: Plumbing HVAC Electrical	16 Mechanical Inspections	17 BUILD #3 Insulate, Sheetrock, Deck Porches	18 BUILD #3 Insulate, Sheetrock, Deck Porches	19 BUILD #3 Insulate, Sheetrock, Deck Porches
20 Tape/Float/ Texture Sheetrock	21 Tape/Float/ Texture Sheetrock	22 Tape/Float/ Texture Sheetrock	23 Tape/Float/ Texture Sheetrock	24 BUILD #4 Cabinets, Interior Trim	25 BUILD #4 Interior Trim, Interior Paint	26 BUILD #4 Interior Paint
27 Trim for: Plumbing HVAC Electrical	28 Trim for: Plumbing HVAC Electrical	29 Install Floor	30 Install Floor Inspection	OCTOBER 1 BUILD #5 Misc. Finish Items	2 BUILD #5 Misc. Finish Items Yard Clean	3 BUILD #5 Misc. Finish Items Yard Clean
4 Family Moves In	5 Family Moves In	6 Family Moves In	7 Family Moves In	8 Family Moves In	9 Family Moves In	10 HOME DEDICATION CELEBRATION